



5237 E Hwy 12, STE. 1 - Aberdeen, South Dakota 57401 - Office (605) 225-7082 - Fax (605) 225-4425

Weekly Project Meeting Agenda (W.P.M.)

Date: May 5th, 2021

Project: NH 0212(165)224, Highway 212 Potter County, SD

Public

- I. Review Project Schedule.
 - Removals are pretty much completed in Phase II.
 - Erosion control and seeding on detour ramp complete.
 - B&B started storm sewer, work will continue for remainder of the week and most of next week.

- II. Utility Issues.
 - Power line to light poles cut at Exenne St. intersection. Logan Electric got the go ahead to run a line overhead across intersection. Should get started on it later today or tomorrow.

- II. Questions & Concerns None
 - KJ Inn & Suites temporary sign is labeled as Sage Motel the owner requested this get changed.
 - Post Master requested that the mailboxes be put in at their permanent location as they are not going back up on the highway after construction.
 - Langer Family Foods has requested that their business have a sign put up on the detour route.

- IV. Recommendations None
 -



5237 E Hwy 12, STE. 1 - Aberdeen, South Dakota 57401 - Office (605) 225-7082 - Fax (605) 225-4425

1. Lien Notices
2. Lien waivers

F. WWD (weather working days) on critical path schedule since last meeting as compared to by the project owner

1. Number of WWD days charged:
2. Number of WWD days not charged:
3. WWD days to date: 9
4. Resolution needed on WWD (date of work in question): Dispute, if necessary.
5. Critical path item(s) for upcoming week:
 - Storm sewer, Phase II

G. Schedule update: (hand out updated schedule)

1. RCI meeting schedule (note any changes)
2. Subs meeting schedule (list by name when working)

-

H. Change orders

1. Need to request – Sanitary sewer services



5237 E Hwy 12, STE. 1 - Aberdeen, South Dakota 57401 - Office (605) 225-7082 - Fax (605) 225-4425

2. Status of pending –

I. Material Issues/Certifications

1. Sampling –

2. Testing –

-

3. DOT 18's –

-

4. Certifications –

-

-

J. Plans/Specification Issues

1. Interpretation

2. Application

3. Notice/Claim Status

K. Personnel/Inspector Needs

-

L. Other



5237 E Hwy 12, STE. 1 - Aberdeen, South Dakota 57401 - Office (605) 225-7082 - Fax (605) 225-4425

Date: 5/05/2021

Sign-Up List

<u>Name</u>	<u>Company</u>
Jarrad Aason	Reede Construction
Micheal Fischer	Gettysburg City Council
Chad Howard	SDDOT
Andy Hendrickson	B&B Contracting
Bill Wuttke	Gettysburg Mayor
Philip Nagel	Gettysburg City Council
Adam Roseland	Gettysburg City Council
Brad Sattsman	Potter County Highway
Gregory Roseland	RK Mechanical
Dean VanDewiele	SDDOT
Kevin Logan	Logan Electric
Greg Gerber	City of Gettysburg